

1. Test Plan for nopCommerce Login Page

Application URL: <https://demo.nopcommerce.com/login?returnUrl=%2F>

Prepared by: Mahender Reddy

Date:

1. Test Plan Identifier

TP-nopCommerce-2025-L1

2. Introduction

The purpose of this test plan is to validate the functionality and reliability of the login page of the nopCommerce demo application.

3. Test Items

User Login and Authentication

User Email, User Password

Remember Me checkbox

Forgot password link

Login Button

Your email address in forgot password page

Recover button

4. Features to be Tested

Valid and invalid login scenarios

Valid and invalid email in forgot password page

UI validation (labels, alignment, placeholders)

Error messages and validation

Responsiveness on different browsers and devices

5. Features Not to be Tested

Third-party integrations (since this is a demo site)

Backend database validation (assuming no database access)

Load and stress testing are excluded (beyond standard use)

6. Approach

Manual testing and Automation testing. Automation will be implemented for regression and repetitive login scenarios.

Functional testing based on positive and negative test scenarios

Exploratory testing for security and UI issues

Cross-browser testing (Chrome, Firefox, Edge)

Test on at least 2 mobile devices for responsive behavior

Regression testing for critical workflows

7. Item Pass/Fail Criteria

Pass: Function behaves as specified in requirements

Fail: Function behaves differently than expected or breaks critical flow

8. Suspension Criteria and Resumption Requirements

NA

9. Test Deliverables

Test Plan document

Test Cases

Test Summary Report

Bug Reports

Final Sign-off Report

10. Environmental Needs

Windows 10 / 11 test machines

Browsers: Chrome, Firefox, Edge

Mobile devices (Android and iOS)

Stable network connection

11. Responsibilities

Test Lead: Vaishali Sonanis— planning, reporting

Testers: Mahender reddy , Abhinay— execute test cases, log defects

Developers Nitin, Suresh— fix and verify defects

12. Schedule

Activity	Timeline
Test Planning	28/8/2025
Test Case Design	
Test Execution	
Bug Reporting & Retest	
Test Closure	

13. Risks and Contingencies

Limited test data on demo site may restrict comprehensive coverage. Browser compatibility issues could arise.

14. Approvals

Test Lead: Vaishali Sonanis

Project Manager: