

Test Plan for nopCommerce Register Page

Application URL: <https://demo.nopcommerce.com/register?returnUrl=%2F>

Prepared by: Mahender reddy

Date:

1. Test Plan Identifier

TP-nopCommerce-2025-Register

2. Introduction

The purpose of this test plan is to validate the functionality and reliability of the Register page of the nopCommerce demo application.

3. Test Items

User Register and Authentication

User Firstname, User Lastname

User Email, User Password

User confirm Password

Company name

Newsletter Subscription checkbox

Gender selection (Male/Female)

Register Button

4. Features to be Tested

Valid and invalid Firstname and Lastname scenarios

Valid and invalid email, password fields

Valid and invalid company name

Valid and invalid confirm password

UI validation (labels, alignment, placeholders, mandatory field indicators)

Functionality of Register button

5. Features Not to be Tested

Third-party integrations (since this is a demo site)

Backend database validation (assuming no direct database access). Load and stress testing are excluded.

6. Approach

Manual testing and Automation testing. Automation will be implemented for regression and repetitive registration scenarios.

Functional testing based on positive and negative test scenarios

Cross-browser testing (Chrome, Firefox, Edge)

Test on at least 2 mobile devices for responsive behavior

7. Item Pass/Fail Criteria

Pass: Function behaves as specified in requirements

Fail: Function behaves differently than expected or breaks critical flow

8. Suspension Criteria and Resumption Requirements

NA

9. Test Deliverables

Test Plan document

Test Cases

Test Summary Report

Bug Reports

Final Sign-off Report

10. Environmental Needs

Windows 10 / 11 test machines

Browsers: Chrome, Firefox, Edge

Mobile devices (Android and iOS)

Stable network connection

11. Responsibilities

Test Lead: Vaishali Sonanis: planning, reporting

Testers: Mahender reddy -execute test cases, log defects

Developers: Abhinay— fix and verify defects

12. Schedule

Activity	Timeline
Test Planning	28/8/2025
Test Case Design	
Test Execution	
Bug Reporting & Retest	
Test Closure	

13. Risks and Contingencies

Limited test data on demo site may restrict comprehensive coverage. Browser/device compatibility issues could arise.

14. Approvals

Test Lead: Vaishali Sonanis

Project Manager: